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ESTIMATE RUN 01/31/2002

ESTIMATE SUMMARY 15:28:56

CONTID: C11850         ESTIMATE NO: 0031 PROG 1994

PCN: 11850-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

LIMON BYPASS PERCENT TIME:

PROJECT NO: IM 0704-185                   

LIMON BYPASS

NAME OF ROAD: INTERSTATE 70

PROJECT COUNTIES: ELBERT

CONTRACTOR:

ACME CONCRETE PAVING, INC. dba ACPI, INC. PAY PERIOD ENDING 12/15/2001 DATE TIME STARTED 12/07/1998

4124 E BROADWAY DATE LET 09/24/1998 DATE WORK BEGAN 12/07/1998

 DATE AWARDED 10/26/1998 DATE TIME STOPPED 12/15/2001

 DATE CONTRACT EXECUTED 10/26/1998 DATE ACCEPTED 12/15/2001

SPOKANE WA 99202     509-242-1234 DATE NOTICE TO PROCEED 12/07/1998

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 26,535,097.76 PARTICIPATING $ $ 35,986.99

AWARD PROJECT AMT: 24,907,434.73 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

99.36%

170,947.14

35,986.99

35,986.99

35,986.99

$

$

$

$

26,364,150.62

0.00

26,364,150.62

0.00

26,364,150.62

-373,611.52

0.00

25,990,539.10

0.00

AMOUNT DUE 25,990,539.10 35,986.99

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 35,986.99

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LINCOLN

294.0 TIME ALLOW: 294

ORIG TIME ALLOW: 250
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PCN: 11850-BID    ESTIMATE RUN 01/31/2002

PROJECT: IM 0704-185                   ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 0.000

0.000

202-00001  
 

0.000

EACH

541.69000 0.000.000

0.00

0010 *REMOVAL OF SLOPE AND DITCH PAVING 1,805.780

0.000

202-00026  
 

1,805.780

M2  

4.09000 7,385.641,805.780

0.00

0015 *REMOVAL OF PIPE 5.000

0.000

202-00033  
 

5.000

EACH

374.27000 1,871.355.000

0.00

0020 *REMOVAL OF END SECTION 17.000

0.000

202-00037  
 

17.000

EACH

180.97000 3,076.4917.000

0.00

0021 REM DELINEATOR MCR - LINE #1 1,070.000

0.000

202-00090  
 

1,070.000

EACH

4.51000 4,825.701,070.000

0.00

0025 *REMOVAL OF ASPHALT MAT 313.100

0.000

202-00220  
 

313.100

M2  

6.16000 1,928.70313.100

0.00

0026 REM ASPHALT MAT (PLANING) 15,154.800

0.000

202-00240  
 

15,154.800

M2  

2.39200 36,250.2815,154.800

0.00

0027 REM ASPHALT MAT (PLANING)(SPEC) 2,812.100

0.000

202-00246  
 

2,812.100

M2  

5.76472 16,210.972,812.100

0.00

0030 *REMOVAL OF PAVEMENT MARKING 14,414.000

0.000

202-00250  
 

14,414.000

M2  

16.94000 244,173.1614,414.000

0.00

0035 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 3.000

0.000

202-00500  
 

3.000

EACH

1,597.65000 4,792.953.000

0.00

0040 *REMOVAL OF LIGHT STANDARD 46.000

0.000

202-00700  
 

46.000

EACH

272.83000 12,550.1846.000

0.00
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PCN: 11850-BID    ESTIMATE RUN 01/31/2002

PROJECT: IM 0704-185                   ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 *REMOVAL OF GROUND SIGN 210.000

0.000

202-00810  
 

210.000

EACH

69.23000 14,538.30210.000

0.00

0050 *REMOVAL OF IMPACT ATTENUATOR 2.000

0.000

202-00895  
 

2.000

EACH

524.68000 1,049.362.000

0.00

0055 *REMOVAL OF FENCE 32,200.000

0.000

202-01000  
 

32,200.000

M   

0.92000 29,624.0032,200.000

0.00

0060 *REMOVAL OF ROAD CLOSURE GATE 13.000

0.000

202-01030  
 

13.000

EACH

367.28000 4,774.6413.000

0.00

0065 *REMOVAL OF GUARDRAIL TYPE 3 1,916.110

0.000

202-01130  
 

1,916.110

M   

8.81000 16,880.931,916.110

0.00

0070 *REMOVAL OF END ANCHORAGE 55.000

0.000

202-01300  
 

55.000

EACH

104.94000 5,771.7055.000

0.00

0075 *PLUG STRUCTURE 1.000

0.000

202-04000  
 

1.000

EACH

438.28000 438.281.000

0.00

0080 *SANDBLASTING 11,013.500

0.000

202-05150  
 

11,013.500

M2  

5.65000 62,226.2811,013.500

0.00

0085 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 677.600

0.000

203-00060  
 

677.600

M3  

5.61000 3,801.34677.600

0.00

0090 *MUCK EXCAVATION 36,636.500

0.000

203-00100  
 

36,636.500

M3  

5.85000 214,323.5336,636.500

0.00

0095 *DOZING 367.060

0.000

203-01550  
 

367.060

HOUR

173.59000 63,717.95367.060

0.00
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PCN: 11850-BID    ESTIMATE RUN 01/31/2002

PROJECT: IM 0704-185                   ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *STRUCTURE EXCAVATION NOTE SOURCE 266#116 IS SHOWN ON 
266# 106

1,130.400

0.000

206-00000  
 

1,130.400

M3  

7.63000 8,624.951,130.400

0.00

0105 *STRUCTURE BACKFILL (CLASS 2) 860.900

0.000

206-00200  
 

860.900

M3  

20.77000 17,880.89860.900

0.00

0106 STR BKFL (FLOW-FILL) MCR #1 323.800

0.000

206-00065  
 

323.800

M3  

114.26000 36,997.39323.800

0.00

0110 *EROSION BALES (WEED FREE) 925.000

0.000

208-00011  
 

925.000

EACH

10.71000 9,906.75925.000

0.00

0115 *SILT FENCE 256.000

0.000

208-00020  
 

256.000

M   

3.57000 913.92256.000

0.00

0120 EROSION CONTROL SUPERVISOR 0.750

0.250

208-00200  
 

1.000

L S 

2,623.40000 2,623.401.000

655.85

0121 RES GROUND SIGN MCR - LINE #2 164.000

0.000

210-00810  
 

164.000

EACH

126.86000 20,805.04164.000

0.00

0125 *RESET GUARDRAIL TYPE 3 301.000

0.000

210-01130  
 

301.000

M   

28.12000 8,464.12301.000

0.00

0130 *RESET END ANCHORAGE 11.000

0.000

210-01200  
 

11.000

EACH

603.38000 6,637.1811.000

0.00

0135 *RELAY PIPE (900 MM) 4.900

0.000

210-02036  
 

4.900

M   

271.42000 1,329.964.900

0.00

0140 *RELAY PIPE (1200 MM) 39.400

0.000

210-02048  
 

39.400

M   

252.59000 9,952.0539.400

0.00
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PCN: 11850-BID    ESTIMATE RUN 01/31/2002

PROJECT: IM 0704-185                   ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 *MODIFY INLET 5.000

0.000

210-04020  
 

5.000

EACH

1,810.67000 9,053.355.000

0.00

0150 *SEEDING (NATIVE) 102.000

0.000

212-00006  
 

102.000

HA  

734.55000 74,924.10102.000

0.00

0155 *MULCHING (WEED FREE) 102.000

0.000

213-00003  
 

102.000

HA  

545.67000 55,658.34102.000

0.00

0160 *MULCH TACKIFIER 17,136.000

0.000

213-00061  
 

17,136.000

KG  

3.25000 55,692.0017,136.000

0.00

0165 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000

0.000

250-00010  
 

1.000

L S 

2,098.72000 2,098.721.000

0.00

0170 *HEALTH AND SAFETY OFFICER 0.000

0.000

250-00110  
 

0.000

HOUR

83.95000 0.000.000

0.00

0175 *MATERIAL SAMPLING AND DELIVERY 0.000

0.000

250-00120  
 

0.000

EACH

47.22000 0.000.000

0.00

0180 SOLID WASTE DISPOSAL 0.000

0.000

250-00210  
 

0.000

M3  

2,098.72000 0.000.000

0.00

0185 *HAZARDOUS WASTE DISPOSAL 0.000

0.000

250-00220  
 

0.000

M3  

2,203.66000 0.000.000

0.00

0190 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 5,769.282

0.000

403-00720  
 

5,769.282

T   

57.04000 329,079.855,769.282

0.00

0191 HBP (GR S) (ASPH) (86) (PG 64-22) 2,870.250

0.000

403-33354  
 

2,870.250

T   

61.46425 176,417.762,870.250

0.00
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PCN: 11850-BID    ESTIMATE RUN 01/31/2002

PROJECT: IM 0704-185                   ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0192 HBP (GR S) (ASPH) (86) (PG 64-22) (SPECIAL) 224.590

0.000

403-33354  
 

224.590

T   

83.22365 18,691.20224.590

0.00

0193 ADDED ITEM (DOLLAR)/ COST ADJUSTMENT - PRICE REDUCTION
HBP

-24,700.170

0.000

900-00006  
 

-24,700.170

DOL 

1.00000 -24,700.17-24,700.170

0.00

0195 *CONCRETE PAVEMENT SYSTEM 472,357.430

0.000

412-03000  
 

472,357.430

M2  

35.89000 16,952,908.16472,357.430

0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11850-BID    ESTIMATE RUN

PROJECT: IM 0704-185                   ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11850-BID    ESTIMATE RUN

PROJECT: IM 0704-185                   ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0195 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0200 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,301.700

0.000

420-00101  
 

1,301.700

M2  

2.71000 3,527.611,301.700

0.00

0205 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 869.310

0.000

507-00100  
 

869.310

M3  

391.96000 340,734.75869.310

0.00

0210 *CONCRETE CLASS D (BOX CULVERT) 114.300

0.000

601-03030  
 

114.300

M3  

678.47000 77,549.12114.300

0.00

0215 *REINFORCING STEEL 10,182.000

0.000

602-00000  
 

10,182.000

KG  

1.28000 13,032.9610,182.000

0.00

0220 *450 MM REINFORCED CONCRETE PIPE 13.500

0.000

603-01180  
 

13.500

M   

146.19000 1,973.5713.500

0.00

0225 *600 MM REINFORCED CONCRETE PIPE 17.070

0.000

603-01240  
 

17.070

M   

194.52000 3,320.4617.070

0.00

0230 *1650 MM REINFORCED CONCRETE PIPE 9.800

0.000

603-01660  
 

9.800

M   

677.12000 6,635.789.800

0.00

0235 *450 MM REINFORCED CONCRETE END SECTION 6.000

0.000

603-05018  
 

6.000

EACH

381.65000 2,289.906.000

0.00
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PCN: 11850-BID    ESTIMATE RUN 01/31/2002

PROJECT: IM 0704-185                   ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 *600 MM REINFORCED CONCRETE END SECTION 5.000

0.000

603-05024  
 

5.000

EACH

461.67000 2,308.355.000

0.00

0245 *900 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05036  
 

1.000

EACH

750.98000 750.981.000

0.00

0250 *1200 MM REINFORCED CONCRETE END SECTION 4.000

0.000

603-05048  
 

4.000

EACH

1,144.94000 4,579.764.000

0.00

0255 *1650 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05066  
 

1.000

EACH

1,889.78000 1,889.781.000

0.00

0260 *INLET TYPE C (2 M) 3.000

0.000

604-00305  
 

3.000

EACH

3,195.30000 9,585.903.000

0.00

0265 *300 MM PERFORATED PIPE UNDERDRAIN 338.800

0.000

605-00120  
 

338.800

M   

52.32000 17,726.02338.800

0.00

0270 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 2,196.280

0.000

606-00301  
 

2,196.280

M   

48.27000 106,014.442,196.280

0.00

0275 *GUARDRAIL TYPE 4 (STYLE CE) 580.000

0.000

606-00450  
 

580.000

M   

304.31000 176,499.80580.000

0.00

0280 *END ANCHORAGE TYPE 3D 15.000

0.000

606-01340  
 

15.000

EACH

445.98000 6,689.7015.000

0.00

0285 *END ANCHORAGE TYPE 3F 5.000

0.000

606-01360  
 

5.000

EACH

1,783.91000 8,919.555.000

0.00

0286 MEDIAN TERMINAL MCR #1 LINE 4 5.000

0.000

606-01460  
 

5.000

EACH

1,917.32000 9,586.605.000

0.00
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PCN: 11850-BID    ESTIMATE RUN 01/31/2002

PROJECT: IM 0704-185                   ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 *END ANCHORAGE TYPE 3G 32.000

0.000

606-01370  
 

32.000

EACH

818.50000 26,192.0032.000

0.00

0295 *END ANCHORAGE TYPE 3H 6.000

0.000

606-01380  
 

6.000

EACH

545.67000 3,274.026.000

0.00

0296 END ANCHOR TY 3L MCR - LINE #3 4.000

0.000

606-01395  
 

4.000

EACH

118.41000 473.644.000

0.00

0300 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 45.000

0.000

606-02001  
 

45.000

EACH

1,731.45000 77,915.2545.000

0.00

0305 *END POST 38.000

0.000

607-00005  
 

38.000

EACH

97.28000 3,696.6438.000

0.00

0310 *CORNER AND LINE BRACE POST 101.000

0.000

607-00010  
 

101.000

EACH

118.89000 12,007.89101.000

0.00

0315 *FENCE BARBED WIRE WITH METAL POSTS 25,435.700

0.000

607-01000  
 

25,435.700

M   

2.86000 72,746.1025,435.700

0.00

0320 *FENCE (PLASTIC) 88.000

0.000

607-11525  
 

88.000

M   

3.78000 332.6488.000

0.00

0325 *FENCE (TEMPORARY) 3,401.000

0.000

607-11580  
 

3,401.000

M   

2.70000 9,182.703,401.000

0.00

0330 *FENCE WOOD SNOW 3,363.000

0.000

607-32200  
 

3,363.000

M   

8.65000 29,089.953,363.000

0.00

0335 *END POST (CHAIN LINK) 7.000

0.000

607-52905  
 

7.000

EACH

135.11000 945.777.000

0.00
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PCN: 11850-BID    ESTIMATE RUN 01/31/2002

PROJECT: IM 0704-185                   ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 *CORNER AND LINE BRACE POST (CHAIN LINK) 37.000

0.000

607-52910  
 

37.000

EACH

172.93000 6,398.4137.000

0.00

0345 *FENCE CHAIN LINK (1800 MM) 3,996.000

0.000

607-53172  
 

3,996.000

M   

25.94000 103,656.243,996.000

0.00

0345 MATERIAL ALLOWANCE FENCE-CHAIN LINK FABRIC 0.000

0.000DOL 

1.00000 0.000.000

0.00

0345 MATERIAL ALLOWANCE FENCE-CHAIN LINK FABRIC 0.000

0.000DOL 

1.00000 0.000.000

0.00

0345 MATERIAL ALLOWANCE FENCE-CHAIN LINK FABRIC 0.000

0.000DOL 

1.00000 0.000.000

0.00

0345 MATERIAL ALLOWANCE FENCE-CHAIN LINK FABRIC 0.000

0.000DOL 

1.00000 0.000.000

0.00

0350 *1.2 METER GATE WALK 1.000

0.000

607-60004  
 

1.000

EACH

216.17000 216.171.000

0.00

0355 *6 METER GATE 3.000

0.000

607-60120  
 

3.000

EACH

432.34000 1,297.023.000

0.00

0360 *12 METER GATE TWIN 0.000

0.000

607-60340  
 

0.000

EACH

648.50000 0.000.000

0.00

0365 *ROAD CLOSURE GATE 13.000

0.000

607-60620  
 

13.000

EACH

10,346.70000 134,507.1013.000

0.00

0365 MATERIAL ALLOWANCE FENCE-GATE 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11850-BID    ESTIMATE RUN 01/31/2002

PROJECT: IM 0704-185                   ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 CONCRETE SIDEWALK 14.400

0.000

608-00000  
 

14.400

M2  

47.22000 679.9714.400

0.00

0375 *DELINEATOR (TYPE I) 1,205.000

0.000

612-00001  
 

1,205.000

EACH

11.50000 13,857.501,205.000

0.00

0380 *DELINEATOR (TYPE II) 405.000

0.000

612-00002  
 

405.000

EACH

12.41000 5,026.05405.000

0.00

0385 *DELINEATOR (TYPE III) 151.000

0.000

612-00003  
 

151.000

EACH

13.31000 2,009.81151.000

0.00

0390 *150 MM ELECTRICAL CONDUIT 213.900

0.000

613-00600  
 

213.900

M   

68.52000 14,656.43213.900

0.00

0391 50 MM ELEC COND (JACKED) MCR LINE #8 BORING 53.000

0.000

613-00201  
 

53.000

M   

141.52000 7,500.5653.000

0.00

0394 50 MM ELEC COND (P) MCR #1 1,470.100

0.000

613-01200  
 

1,470.100

M   

59.81000 87,926.681,470.100

0.00

0395 *100 MM ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01400  
 

0.000

M   

59.81000 0.000.000

0.00

0400 *DIRECT-BURIAL CABLE 10,331.000

0.000

613-05000  
 

10,331.000

M   

26.23000 270,982.1310,331.000

0.00

0400 MATERIAL ALLOWANCE DIRECT BURIAL CABLE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0400 MATERIAL ALLOWANCE DIRECT BURIAL CABLE 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11850-BID    ESTIMATE RUN

PROJECT: IM 0704-185                   ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0400 MATERIAL ALLOWANCE DIRECT BURIAL CABLE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0400 MATERIAL ALLOWANCE DIRECT BURIAL CABLE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0400 MATERIAL ALLOWANCE DIRECT BURIAL CABLE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0405 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

10,913.35000 10,913.351.000

0.00

0410 *LIGHT STANDARD METAL (12.2 METER) 70.000

0.000

613-34400  
 

70.000

EACH

1,783.91000 124,873.7070.000

0.00

0410 MATERIAL ALLOWANCE LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0410 MATERIAL ALLOWANCE LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0415 *CONCRETE FOUNDATION PAD 70.000

0.000

613-40000  
 

70.000

EACH

587.64000 41,134.8070.000

0.00

0420 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 70.000

0.000

613-70400  
 

70.000

EACH

409.25000 28,647.5070.000

0.00

0420 MATERIAL ALLOWANCE LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0420 MATERIAL ALLOWANCE LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11850-BID    ESTIMATE RUN 01/31/2002

PROJECT: IM 0704-185                   ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *SIGN PANEL (CLASS I) 51.200

0.000

614-00011  
 

51.200

M2  

210.89000 10,797.5751.200

0.00

0430 *SIGN PANEL (CLASS II) 122.400

0.000

614-00012  
 

122.400

M2  

239.65000 29,333.16122.400

0.00

0435 *SIGN PANEL (CLASS III) 413.600

0.000

614-00013  
 

413.600

M2  

246.04000 101,762.14413.600

0.00

0435 MATERIAL ALLOWANCE SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0435 MATERIAL ALLOWANCE SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0435 MATERIAL ALLOWANCE SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0435 MATERIAL ALLOWANCE SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0435 MATERIAL ALLOWANCE SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0435 MATERIAL ALLOWANCE SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0435 MATERIAL ALLOWANCE SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0440 *STEEL SIGN POST (U-2) 103.800

0.000

614-00200  
 

103.800

M   

21.83000 2,265.95103.800

0.00
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PCN: 11850-BID    ESTIMATE RUN 01/31/2002

PROJECT: IM 0704-185                   ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *STEEL SIGN POST (W 150X18) 74.100

0.000

614-00612  
 

74.100

M   

103.69000 7,683.4374.100

0.00

0450 *STEEL SIGN POST (W 150X22) 55.200

0.000

614-00615  
 

55.200

M   

122.49000 6,761.4555.200

0.00

0455 *STEEL SIGN POST (W 200X27) 93.100

0.000

614-00818  
 

93.100

M   

129.94000 12,097.4193.100

0.00

0460 *STEEL SIGN POST (W 200X31) 47.200

0.000

614-00821  
 

47.200

M   

133.14000 6,284.2147.200

0.00

0465 *STEEL SIGN POST (W 250X33) 61.600

0.000

614-01022  
 

61.600

M   

139.53000 8,595.0561.600

0.00

0470 *STEEL SIGN POST (W 250X39) 75.000

0.000

614-01026  
 

75.000

M   

146.72000 11,004.0075.000

0.00

0475 *STEEL SIGN POST (W 310X39) 64.900

0.000

614-01226  
 

64.900

M   

157.26000 10,206.1764.900

0.00

0480 *STEEL SIGN POST (50 MM ROUND) 184.750

0.000

614-01502  
 

184.750

M   

38.45000 7,103.64184.750

0.00

0485 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 630.480

0.000

614-01552  
 

630.480

M   

102.78000 64,800.73630.480

0.00

0485 MATERIAL ALLOWANCE STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0485 MATERIAL ALLOWANCE STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11850-BID    ESTIMATE RUN

PROJECT: IM 0704-185                   ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0485 MATERIAL ALLOWANCE STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0485 MATERIAL ALLOWANCE STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0485 MATERIAL ALLOWANCE STEEL SIGN POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0490 *CONCRETE FOOTING (TYPE 1) 15.000

0.000

614-03001  
 

15.000

EACH

756.22000 11,343.3015.000

0.00

0495 *CONCRETE FOOTING (TYPE 2) 12.000

0.000

614-03002  
 

12.000

EACH

580.48000 6,965.7612.000

0.00

0500 *CONCRETE FOOTING (TYPE 3) 21.000

0.000

614-03003  
 

21.000

EACH

697.64000 14,650.4421.000

0.00

0505 *CONCRETE FOOTING (TYPE 4) 8.000

0.000

614-03004  
 

8.000

EACH

788.17000 6,305.368.000

0.00

0510 *CONCRETE FOOTING (TYPE 5) 10.000

0.000

614-03005  
 

10.000

EACH

979.89000 9,798.9010.000

0.00

0515 *CONCRETE FOOTING (TYPE 6) 12.000

0.000

614-03006  
 

12.000

EACH

1,139.66000 13,675.9212.000

0.00

0520 *CONCRETE FOOTING (TYPE 7) 10.000

0.000

614-03007  
 

10.000

EACH

1,262.14000 12,621.4010.000

0.00

0525 *VARIABLE MESSAGE SIGN 4.000

0.000

614-10120  
 

4.000

EACH

186,392.70000 745,570.804.000

0.00
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PCN: 11850-BID    ESTIMATE RUN

PROJECT: IM 0704-185                   ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0525 MATERIAL ALLOWANCE SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0525 MATERIAL ALLOWANCE SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0530 *VARIABLE MESSAGE SIGN (FIBER OPTIC) 2.000

0.000

614-10126  
 

2.000

EACH

5,981.36000 11,962.722.000

0.00

0530 MATERIAL ALLOWANCE SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0530 MATERIAL ALLOWANCE SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0530 MATERIAL ALLOWANCE SIGN PANELS 0.000

0.000EACH

3,967.00000 0.000.000

0.00

0535 *IMPACT ATTENUATOR 2.000

0.000

614-85001  
 

2.000

EACH

36,780.09000 73,560.182.000

0.00

0535 MATERIAL ALLOWANCE IMPACT ATTENUATOR 0.000

0.000EACH

25,040.00000 0.000.000

0.00

0540 *WEIGH IN MOTION STATION (TYPE 2) 2.000

0.000

614-86732  
 

2.000

EACH

33,054.86000 66,109.722.000

0.00

0540 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0540 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11850-BID    ESTIMATE RUN 01/31/2002

PROJECT: IM 0704-185                   ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0544 450 MM CULVERT PIPE MCR #1 104.000

0.000

617-00018  
 

104.000

M   

95.58000 9,940.32104.000

0.00

0545 *600 MM CULVERT PIPE 109.100

0.000

617-00024  
 

109.100

M   

73.25000 7,991.58109.100

0.00

0550 *CONSTRUCTION SURVEYING 0.945

0.055

625-00000  
 

1.000

L S 

192,216.01000 192,216.011.000

10,571.88

0551 CONST SURVEYING (HOUR) XTRA WORK 11.000

0.000

625-00001  
 

11.000

HOUR

100.00000 1,100.0011.000

0.00

0555 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

1,109,071.94000 1,109,071.941.000

0.00

0556 MOBILIZATION (W/O AUTOPAY) REPAIR WORK @ BOVINA 1.000

0.000

626-00100  
 

1.000

L S 

7,550.40000 7,550.401.000

0.00

0560 *PAVEMENT MARKING PAINT 11,586.000

0.000

627-00001  
 

11,586.000

L   

8.19000 94,889.3411,586.000

0.00

0561 PVMT MKG PAINT REPAIR WORK @ BOVINA 19.000

0.000

627-00001  
 

19.000

L   

30.68599 583.0319.000

0.00

0565 *EPOXY PAVEMENT MARKING 4,394.100

0.000

627-00005  
 

4,394.100

L   

19.10000 83,927.314,394.100

0.00

0570 *RAISED PAVEMENT MARKER (TEMPORARY) 1,674.000

0.000

627-00030  
 

1,674.000

EACH

2.36000 3,950.641,674.000

0.00

0575 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 3,674.800

0.000

627-03000  
 

3,674.800

M2  

73.46000 269,950.813,674.800

0.00
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PCN: 11850-BID    ESTIMATE RUN 01/31/2002

PROJECT: IM 0704-185                   ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

0.000

M2  

152.16000 0.000.000

0.00

0585 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 172.800

0.000

627-30330  
 

172.800

M2  

75.55000 13,055.04172.800

0.00

0590 *SURVEY MONUMENT (TYPE 3A) 0.000

0.000

629-01031  
 

0.000

EACH

792.48000 0.000.000

0.00

0595 *FLAGGING 14,147.000

0.000

630-00000  
 

14,147.000

HOUR

24.14000 341,508.5814,147.000

0.00

0600 *TRAFFIC CONTROL SUPERVISOR 536.000

0.000

630-00002  
 

536.000

DAY 

367.28000 196,862.08536.000

0.00

0605 *TRAFFIC CONTROL INSPECTION 350.000

0.000

630-00007  
 

350.000

DAY 

157.40000 55,090.00350.000

0.00

0610 *FLASHING BEACON (PORTABLE) 7.200

0.800

630-80001  
 

8.000

EACH

1,574.04000 12,592.328.000

1,259.23

0615 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 22.500

2.500

630-80336  
 

25.000

EACH

314.81000 7,870.2525.000

787.03

0620 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 0.000

0.000

630-80338  
 

0.000

EACH

682.08000 0.000.000

0.00

0625 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.900

4.100

630-80341  
 

41.000

EACH

94.44000 3,872.0441.000

387.20

0630 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 75.600

8.400

630-80342  
 

84.000

EACH

104.94000 8,814.9684.000

881.50
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PCN: 11850-BID    ESTIMATE RUN 01/31/2002

PROJECT: IM 0704-185                   ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0635 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.600

3.400

630-80343  
 

34.000

EACH

115.43000 3,924.6234.000

392.46

0640 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 11.790

1.310

630-80344  
 

13.100

M2  

209.87000 2,749.3013.100

274.93

0645 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.800

0.200

630-80358  
 

2.000

EACH

1,888.85000 3,777.702.000

377.77

0650 *PORTABLE MESSAGE SIGN PANEL 1,581.000

0.000

630-80359  
 

1,581.000

DAY 

131.17000 207,379.771,581.000

0.00

0655 *DRUM CHANNELIZING DEVICE 228.600

25.400

630-80360  
 

254.000

EACH

62.96000 15,991.84254.000

1,599.18

0660 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 3.600

0.400

630-80363  
 

4.000

EACH

68.21000 272.844.000

27.28

0665 *CONCRETE BARRIER (TEMPORARY) 326.700

36.300

630-80370  
 

363.000

M   

94.44000 34,281.72363.000

3,428.17

0670 *GLARE SCREEN (TEMPORARY) 222.300

24.700

630-80378  
 

247.000

M   

52.47000 12,960.09247.000

1,296.01

0675 *TRAFFIC CONE 135.000

15.000

630-80380  
 

150.000

EACH

14.69000 2,203.50150.000

220.35

0680 *CHANNELIZING DEVICE (FIXED) 608.400

67.600

630-80391  
 

676.000

EACH

37.78000 25,539.28676.000

2,553.93

0685 *IMPACT ATTENUATOR (TEMPORARY) 2.700

0.300

630-85010  
 

3.000

EACH

28,857.42000 86,572.263.000

8,657.23
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PCN: 11850-BID    ESTIMATE RUN 01/31/2002

PROJECT: IM 0704-185                   ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0690 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0695 F/A CONCRETE INCENTIVE PAYMENT INITIAL QLAC & 
THICKNESS

336,394.430

0.000

700-70013  
 

336,394.430

F A 

1.00000 336,394.43336,394.430

0.00

0700 F/A CONCRETE INCENTIVE PAYMENT (SMOOTHNESS) -25,985.130

0.000

700-70013  
 

-25,985.130

F A 

1.00000 -25,985.13-25,985.130

0.00

0705 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0710 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0715 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0720 F/A CONCRETE SLAB LEVELING 17,971.150

0.000

700-70035  
 

17,971.150

F A 

1.00000 17,971.1517,971.150

0.00

0725 F/A LABORATORY TESTING AND ANALYTICAL FOR 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0730 F/A R.R. FLAGGING 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0735 F/A TRANSPORT OF HAZARDOUS WASTE 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0740 F/A WETLANDS MODIFICATIONS 19,767.030

0.000

700-70035  
 

20,420.450

F A 

1.00000 19,767.0319,767.030

0.00
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PCN: 11850-BID    ESTIMATE RUN 01/31/2002

PROJECT: IM 0704-185                   ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0745 F/A PROVIDE POWER SOURCE 12,848.610

350.410

700-70081  
 

13,199.020

F A 

1.00000 13,199.0213,199.020

350.41

0750 F/A EROSION CONTROL PER HYDRAULICS UNIT CHECK DAMS 7,140.000

0.000

700-70380  
 

7,140.000

F A 

1.00000 7,140.007,140.000

0.00

1250 F/A ADJUST CLAIM PER SUPPLIER -170,293.840

0.000

700-70060  
 

0.000

F A 

1.00000 -170,293.84-170,293.840

0.00

1255 F/A EMERGENCY REPAIR MCR LINE #7 2,070.270

0.000

700-70032  
 

2,070.270

F A 

1.00000 2,070.272,070.270

0.00

1265 LIGHTING SYSTEM CMO# 4 REPAIR AND REPLACE LIGHTING 
NETWO

50,317.820

0.000

613-50200  
 

50,317.820

EACH

1.00000 50,317.8250,317.820

0.00

1270 F/A EROSION CTRL 64,460.380

0.000

700-70380  
 

64,460.380

F A 

1.00000 64,460.3864,460.380

0.00

1275 PL CONC PVMT CONCRETE REMOVAL REPAIR AND REPLACE 988.350

0.000

412-00050  
 

988.350

M2  

55.66000 55,011.56988.350

0.00

1280 ADDED ITEM (LUMP SUM)/ REPLACEMENT OF CRACKED  
CONCRETE PANELS PER HYDRAULIC UNIT.

1.000

0.000

900-00014  
 

1.000

L S 

66,220.59000 66,220.591.000

0.00

1310 ADDED ITEM (EACH)/ 0.000

0.000

900-00007  
 

0.000

EACH

2,380.00000 0.000.000

0.00

1315 ADDED ITEM (DOLLAR)/ REPLACES ITEM 1260 700-70035 WITH
MCR LINE #9. (CONC. ANALY)

0.000

15,745.290

900-00006  
 

15,745.290

DOL 

1.00000 15,745.2915,745.290

15,745.29

CAT 24,927,693.2949,465.7025,098,640.55CURRENT AMT0200 $ $ $
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PCN: 11850-BID    ESTIMATE RUN 01/31/2002

PROJECT: IM 0704-185                   ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:56

CUMULATIVE
AMOUNT

CAT NO0300 STR. G-22-BA 

0755 *REMOVAL OF ASPHALT MAT (PLANING) 889.000

0.000

202-00240  
 

889.000

M2  

3.57000 3,173.73889.000

0.00

0760 *REMOVAL OF BRIDGE RAILING 145.000

0.000

202-00425  
 

145.000

M   

29.56000 4,286.20145.000

0.00

0765 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 889.000

0.000

202-00450  
 

889.000

M2  

4.26000 3,787.14889.000

0.00

0770 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 5.000

0.000

202-00454  
 

5.000

M2  

100.12000 500.605.000

0.00

0775 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.000

202-00460  
 

0.000

M2  

682.73000 0.000.000

0.00

0780 *STRUCTURE EXCAVATION 39.000

0.000

206-00000  
 

39.000

M3  

7.63000 297.5739.000

0.00

0785 *STRUCTURE BACKFILL (CLASS 1) 10.000

0.000

206-00100  
 

10.000

M3  

164.03000 1,640.3010.000

0.00

0790 *CONCRETE SEALER 1,006.000

0.000

515-00400  
 

1,006.000

M2  

3.83000 3,852.981,006.000

0.00

0795 *BRIDGE EXPANSION DEVICE (0-100 MM) 27.000

0.000

518-01004  
 

27.000

M   

440.95000 11,905.6527.000

0.00

0800 *CONCRETE CLASS D (BRIDGE) 47.500

0.000

601-03040  
 

47.500

M3  

476.10000 22,614.7547.500

0.00

0805 *CONCRETE CLASS DT (DECK TOPPING) 65.400

0.000

601-03540  
 

65.400

M3  

742.38000 48,551.6565.400

0.00
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PCN: 11850-BID    ESTIMATE RUN 01/31/2002

PROJECT: IM 0704-185                   ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:56

CUMULATIVE
AMOUNT

CAT NO0300 STR. G-22-BA 

0810 *REINFORCING STEEL (EPOXY COATED) 3,917.000

0.000

602-00020  
 

3,917.000

KG  

1.50000 5,875.503,917.000

0.00

0815 *BRIDGE RAIL TYPE 10R 145.000

0.000

606-11010  
 

145.000

M   

174.68000 25,328.60145.000

0.00

CAT 131,814.670.00131,814.67CURRENT AMT0300 $ $ $

CAT NO0301 STR. G-22-BC & STR. G-22-BL

0820 *REMOVAL OF ASPHALT MAT (PLANING) 1,863.000

0.000

202-00240  
 

1,863.000

M2  

3.57000 6,650.911,863.000

0.00

0825 *REMOVAL OF BRIDGE RAILING 340.000

0.000

202-00425  
 

340.000

M   

29.56000 10,050.40340.000

0.00

0830 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 1,863.000

0.000

202-00450  
 

1,863.000

M2  

4.26000 7,936.381,863.000

0.00

0835 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 17.300

0.000

202-00454  
 

17.300

M2  

100.12000 1,732.0817.300

0.00

0840 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.000

202-00460  
 

0.000

M2  

682.73000 0.000.000

0.00

0845 *REMOVAL OF EXPANSION DEVICE 58.000

0.000

202-00504  
 

58.000

M   

225.00000 13,050.0058.000

0.00

0850 *STRUCTURE EXCAVATION 140.000

0.000

206-00000  
 

140.000

M3  

7.63000 1,068.20140.000

0.00

0855 *STRUCTURE BACKFILL (CLASS 1) 70.000

0.000

206-00100  
 

70.000

M3  

164.03000 11,482.1070.000

0.00
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PCN: 11850-BID    ESTIMATE RUN 01/31/2002

PROJECT: IM 0704-185                   ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:56

CUMULATIVE
AMOUNT

CAT NO0301 STR. G-22-BC & STR. G-22-BL

0860 *CONCRETE SEALER 2,047.000

0.000

515-00400  
 

2,047.000

M2  

3.83000 7,840.012,047.000

0.00

0865 *BRIDGE EXPANSION DEVICE (0-50 MM) 58.000

0.000

518-01002  
 

58.000

M   

323.79000 18,779.8258.000

0.00

0870 *CONCRETE CLASS D (BRIDGE) 90.200

0.000

601-03040  
 

90.200

M3  

476.10000 42,944.2290.200

0.00

0875 *CONCRETE CLASS DT (DECK TOPPING) 148.400

0.000

601-03540  
 

148.400

M3  

742.38000 110,169.19148.400

0.00

0880 *REINFORCING STEEL (EPOXY COATED) 8,270.000

0.000

602-00020  
 

8,270.000

KG  

1.50000 12,405.008,270.000

0.00

0885 *BRIDGE RAIL TYPE 10R 340.000

0.000

606-11010  
 

340.000

M   

174.68000 59,391.20340.000

0.00

0885 MATERIAL ALLOWANCE BRIDGE RAIL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0885 MATERIAL ALLOWANCE BRIDGE RAIL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0885 MATERIAL ALLOWANCE BRIDGE RAIL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0885 MATERIAL ALLOWANCE BRIDGE RAIL 0.000

0.000DOL 

1.00000 0.000.000

0.00

CAT 303,499.510.00303,499.51CURRENT AMT0301 $ $ $
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PCN: 11850-BID    ESTIMATE RUN 01/31/2002

PROJECT: IM 0704-185                   ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:56

CUMULATIVE
AMOUNT

CAT NO0302 STR. G-22-BE & STR. G-22-BD

0890 *REMOVAL OF ASPHALT MAT (PLANING) 1,314.000

0.000

202-00240  
 

1,314.000

M2  

3.57000 4,690.981,314.000

0.00

0895 *REMOVAL OF BRIDGE RAILING 229.000

0.000

202-00425  
 

229.000

M   

29.56000 6,769.24229.000

0.00

0900 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 1,314.000

0.000

202-00450  
 

1,314.000

M2  

4.26000 5,597.641,314.000

0.00

0905 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 10.300

0.000

202-00454  
 

10.300

M2  

100.12000 1,031.2410.300

0.00

0910 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.000

202-00460  
 

0.000

M2  

682.73000 0.000.000

0.00

0915 *REMOVAL OF EXPANSION DEVICE 66.000

0.000

202-00504  
 

66.000

M   

225.00000 14,850.0066.000

0.00

0920 *STRUCTURE EXCAVATION 100.000

0.000

206-00000  
 

100.000

M3  

7.63000 763.00100.000

0.00

0925 *STRUCTURE BACKFILL (CLASS 1) 30.000

0.000

206-00100  
 

30.000

M3  

164.03000 4,920.9030.000

0.00

0930 *CONCRETE SEALER 1,498.000

0.000

515-00400  
 

1,498.000

M2  

3.83000 5,737.341,498.000

0.00

0935 *BRIDGE EXPANSION DEVICE (0-50 MM) 66.000

0.000

518-01002  
 

66.000

M   

323.79000 21,370.1466.000

0.00

0935 MATERIAL ALLOWANCE EXPANSION DEVICES 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11850-BID    ESTIMATE RUN

PROJECT: IM 0704-185                   ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 STR. G-22-BE & STR. G-22-BD

0935 MATERIAL ALLOWANCE EXPANSION DEVICES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0940 *CONCRETE CLASS D (BRIDGE) 85.500

0.000

601-03040  
 

85.500

M3  

476.10000 40,706.5585.500

0.00

0945 *CONCRETE CLASS DT (DECK TOPPING) 91.000

0.000

601-03540  
 

91.000

M3  

742.38000 67,556.5891.000

0.00

0950 *REINFORCING STEEL (EPOXY COATED) 7,634.000

0.000

602-00020  
 

7,634.000

KG  

1.50000 11,451.007,634.000

0.00

0955 *BRIDGE RAIL TYPE 10R 229.000

0.000

606-11010  
 

229.000

M   

174.68000 40,001.72229.000

0.00

CAT 225,446.330.00225,446.33CURRENT AMT0302 $ $ $

CAT NO0303 STR. G-22-BF 

0960 *REMOVAL OF ASPHALT MAT (PLANING) 346.000

0.000

202-00240  
 

346.000

M2  

3.57000 1,235.22346.000

0.00

0965 *REMOVAL OF BRIDGE RAILING 92.000

0.000

202-00425  
 

92.000

M   

29.56000 2,719.5292.000

0.00

0970 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 346.000

0.000

202-00450  
 

346.000

M2  

4.26000 1,473.96346.000

0.00

0975 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 12.100

0.000

202-00454  
 

12.100

M2  

100.12000 1,211.4512.100

0.00

0980 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.000

202-00460  
 

0.000

M2  

682.73000 0.000.000

0.00
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PCN: 11850-BID    ESTIMATE RUN 01/31/2002

PROJECT: IM 0704-185                   ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:56

CUMULATIVE
AMOUNT

CAT NO0303 STR. G-22-BF 

0985 *REMOVAL OF EXPANSION DEVICE 20.000

0.000

202-00504  
 

20.000

M   

225.00000 4,500.0020.000

0.00

0990 *STRUCTURE EXCAVATION 30.000

0.000

206-00000  
 

30.000

M3  

7.63000 228.9030.000

0.00

0995 *STRUCTURE BACKFILL (CLASS 1) 10.000

0.000

206-00100  
 

10.000

M3  

164.03000 1,640.3010.000

0.00

1000 *CONCRETE SEALER 410.000

0.000

515-00400  
 

410.000

M2  

3.83000 1,570.30410.000

0.00

1005 *BRIDGE EXPANSION DEVICE (0-50 MM) 20.000

0.000

518-01002  
 

20.000

M   

323.79000 6,475.8020.000

0.00

1010 *CONCRETE CLASS D (BRIDGE) 28.000

0.000

601-03040  
 

28.000

M3  

476.10000 13,330.8028.000

0.00

1015 *CONCRETE CLASS DT (DECK TOPPING) 29.500

0.000

601-03540  
 

29.500

M3  

742.38000 21,900.2129.500

0.00

1020 *REINFORCING STEEL (EPOXY COATED) 2,434.000

0.000

602-00020  
 

2,434.000

KG  

1.50000 3,651.002,434.000

0.00

1025 *BRIDGE RAIL TYPE 10R 92.000

0.000

606-11010  
 

92.000

M   

174.68000 16,070.5692.000

0.00

CAT 76,008.020.0076,008.02CURRENT AMT0303 $ $ $

CAT NO0304 STR. G-22-BN 

1030 *REMOVAL OF ASPHALT MAT (PLANING) 503.000

0.000

202-00240  
 

503.000

M2  

3.57000 1,795.71503.000

0.00
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PCN: 11850-BID    ESTIMATE RUN 01/31/2002

PROJECT: IM 0704-185                   ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:56

CUMULATIVE
AMOUNT

CAT NO0304 STR. G-22-BN 

1035 *REMOVAL OF BRIDGE RAILING 132.000

0.000

202-00425  
 

132.000

M   

29.56000 3,901.92132.000

0.00

1040 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 503.000

0.000

202-00450  
 

503.000

M2  

4.26000 2,142.78503.000

0.00

1045 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 8.700

0.000

202-00454  
 

8.700

M2  

100.12000 871.048.700

0.00

1050 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.000

202-00460  
 

0.000

M2  

682.73000 0.000.000

0.00

1055 *REMOVAL OF EXPANSION DEVICE 26.000

0.000

202-00504  
 

26.000

M   

225.00000 5,850.0026.000

0.00

1060 *STRUCTURE EXCAVATION 40.000

0.000

206-00000  
 

40.000

M3  

7.63000 305.2040.000

0.00

1065 *STRUCTURE BACKFILL (CLASS 1) 10.000

0.000

206-00100  
 

10.000

M3  

164.03000 1,640.3010.000

0.00

1070 *CONCRETE SEALER 566.000

0.000

515-00400  
 

566.000

M2  

3.83000 2,167.78566.000

0.00

1075 *BRIDGE EXPANSION DEVICE (0-50 MM) 26.000

0.000

518-01002  
 

26.000

M   

323.79000 8,418.5426.000

0.00

1080 *CONCRETE CLASS D (BRIDGE) 30.000

0.000

601-03040  
 

30.000

M3  

476.10000 14,283.0030.000

0.00

1085 *CONCRETE CLASS DT (DECK TOPPING) 39.800

0.000

601-03540  
 

39.800

M3  

742.38000 29,546.7239.800

0.00
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PCN: 11850-BID    ESTIMATE RUN 01/31/2002

PROJECT: IM 0704-185                   ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:56

CUMULATIVE
AMOUNT

CAT NO0304 STR. G-22-BN 

1090 *REINFORCING STEEL (EPOXY COATED) 2,542.000

0.000

602-00020  
 

2,542.000

KG  

1.50000 3,813.002,542.000

0.00

1095 *BRIDGE RAIL TYPE 10R 132.000

0.000

606-11010  
 

132.000

M   

174.68000 23,057.76132.000

0.00

CAT 97,793.750.0097,793.75CURRENT AMT0304 $ $ $

CAT NO0305 STR. G-22-BH & STR. G-22-BG

1100 *REMOVAL OF ASPHALT MAT (PLANING) 1,036.000

0.000

202-00240  
 

1,036.000

M2  

3.57000 3,698.521,036.000

0.00

1105 *REMOVAL OF BRIDGE RAILING 199.000

0.000

202-00425  
 

199.000

M   

29.56000 5,882.44199.000

0.00

1110 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 1,036.000

0.000

202-00450  
 

1,036.000

M2  

4.26000 4,413.361,036.000

0.00

1115 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 1.100

0.000

202-00454  
 

1.100

M2  

100.12000 110.131.100

0.00

1120 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.000

202-00460  
 

0.000

M2  

682.73000 0.000.000

0.00

1125 *STRUCTURE EXCAVATION 100.000

0.000

206-00000  
 

100.000

M3  

7.63000 763.00100.000

0.00

1130 *STRUCTURE BACKFILL (CLASS 1) 50.000

0.000

206-00100  
 

50.000

M3  

164.03000 8,201.5050.000

0.00

1135 *CONCRETE SEALER 1,122.000

0.000

515-00400  
 

1,122.000

M2  

3.83000 4,297.261,122.000

0.00



CONTID: C11850         COLORADO DEPARTMENT OF TRANSPORTATION Page 31

PCN: 11850-BID    ESTIMATE RUN 01/31/2002

PROJECT: IM 0704-185                   ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:56

CUMULATIVE
AMOUNT

CAT NO0305 STR. G-22-BH & STR. G-22-BG

1140 *BRIDGE EXPANSION DEVICE (0-100 MM) 54.000

0.000

518-01004  
 

54.000

M   

440.95000 23,811.3054.000

0.00

1145 *CONCRETE CLASS D (BRIDGE) 96.300

0.000

601-03040  
 

96.300

M3  

476.10000 45,848.4396.300

0.00

1150 *CONCRETE CLASS DT (DECK TOPPING) 67.300

0.000

601-03540  
 

67.300

M3  

742.38000 49,962.1767.300

0.00

1155 *REINFORCING STEEL (EPOXY COATED) 8,781.000

0.000

602-00020  
 

8,781.000

KG  

1.50000 13,171.508,781.000

0.00

1160 *BRIDGE RAIL TYPE 10R 199.000

0.000

606-11010  
 

199.000

M   

174.68000 34,761.32199.000

0.00

1285 REM PORT PRESENT STR (1) CLASS 1 FOR STR. G-22-BH 466.000

0.000

202-00450  
 

466.000

M2  

50.96000 23,747.36466.000

0.00

1290 REM PORT PRESENT STR (2A) ADDED CLASS 2A FOR STR. 
G-22-BH

43.000

0.000

202-00454  
 

43.000

M2  

131.61000 5,659.2343.000

0.00

1295 REM PORT PRESENT STR (3) REM. OF CLASS 3 FOR STR. 
G-22-BH

0.000

0.000

202-00460  
 

0.000

M2  

887.55000 0.000.000

0.00

1300 CONC CL DT (DECK TOPPING) MIX AND SPEC DESIGN PER 
STAFF BRIDGE & REGION MATERIALS

42.000

0.000

601-03540  
 

42.000

M3  

918.00000 38,556.0042.000

0.00

1305 MOBILIZATION (W/O AUTOPAY) MOBILIZATION FOR REPAIR OF 
STR. G-22-BH

1.000

0.000

626-00100  
 

1.000

L S 

15,703.48000 15,703.481.000

0.00

CAT 278,587.000.00278,587.00CURRENT AMT0305 $ $ $
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PCN: 11850-BID    ESTIMATE RUN 01/31/2002

PROJECT: IM 0704-185                   ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:56

CUMULATIVE
AMOUNT

CAT NO0306 STR. G-22-BT & STR. G-22-BU

1165 *REMOVAL OF ASPHALT MAT (PLANING) 1,721.000

0.000

202-00240  
 

1,721.000

M2  

3.57000 6,143.971,721.000

0.00

1170 *REMOVAL OF BRIDGE RAILING 318.000

0.000

202-00425  
 

318.000

M   

29.56000 9,400.08318.000

0.00

1175 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 1,721.000

0.000

202-00450  
 

1,721.000

M2  

4.26000 7,331.461,721.000

0.00

1180 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 1.000

0.000

202-00454  
 

1.000

M2  

100.12000 100.121.000

0.00

1185 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.000

202-00460  
 

0.000

M2  

682.73000 0.000.000

0.00

1190 *REMOVAL OF EXPANSION DEVICE 56.000

0.000

202-00504  
 

56.000

M   

225.00000 12,600.0056.000

0.00

1195 *STRUCTURE EXCAVATION 130.000

0.000

206-00000  
 

130.000

M3  

7.63000 991.90130.000

0.00

1200 *STRUCTURE BACKFILL (CLASS 1) 60.000

0.000

206-00100  
 

60.000

M3  

164.03000 9,841.8060.000

0.00

1205 *CONCRETE SEALER 1,905.000

0.000

515-00400  
 

1,905.000

M2  

3.83000 7,296.151,905.000

0.00

1210 *BRIDGE EXPANSION DEVICE (0-50 MM) 56.000

0.000

518-01002  
 

56.000

M   

323.79000 18,132.2456.000

0.00

1215 *CONCRETE CLASS D (BRIDGE) 88.000

0.000

601-03040  
 

88.000

M3  

476.10000 41,896.8088.000

0.00
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PCN: 11850-BID    ESTIMATE RUN 01/31/2002

PROJECT: IM 0704-185                   ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:56

CUMULATIVE
AMOUNT

CAT NO0306 STR. G-22-BT & STR. G-22-BU

1220 *CONCRETE CLASS DT (DECK TOPPING) 127.700

0.000

601-03540  
 

127.700

M3  

742.38000 94,801.93127.700

0.00

1225 *REINFORCING STEEL (EPOXY COATED) 7,988.000

0.000

602-00020  
 

7,988.000

KG  

1.50000 11,982.007,988.000

0.00

1225 MATERIAL ALLOWANCE SEEDING-MULCHING 0.000

0.000DOL 

1.00000 0.000.000

0.00

1225 MATERIAL ALLOWANCE SEEDING-MULCHING 0.000

0.000DOL 

1.00000 0.000.000

0.00

1230 *BRIDGE RAIL TYPE 10R 318.000

0.000

606-11010  
 

318.000

M   

174.68000 55,548.24318.000

0.00

CAT 276,066.690.00276,066.69CURRENT AMT0306 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1235 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

13,117.01000 13,117.011.000

0.00

1240 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

13,137.01000 13,137.011.000

0.00

1245 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

10,493.61000 20,987.222.000

0.00

1260 F/A CONCRETE PAVEMENT ANALYSIS 13,478.710

-13,478.710

700-70035  
 

0.000

F A 

1.00000 0.000.000

-13,478.71

CAT 47,241.24-13,478.7147,241.24CURRENT AMT0400 $ $ $

$26,364,150.5035,986.99$26,535,097.76$CURRENT AMTPROJECT TOTAL


